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ESTIMATE RUN 09/16/2008

ESTIMATE SUMMARY 08:24:44

CONTID: C16495         ESTIMATE NO: 0002 PROG 2005

PCN: 16495-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76: BURLINGTON CANAL TO BROMLEY LANE PERCENT TIME:

PROJECT NO: SHE 0761-195                  

I-76: BURLINGTON CANAL TO BROM

NAME OF ROAD: 076A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

HIGHWAY TECHNOLOGIES, INC. PAY PERIOD ENDING 08/29/2008 DATE TIME STARTED 07/07/2008

915 HARGER ROAD DATE LET 05/15/2008 DATE WORK BEGAN 07/07/2008

 DATE AWARDED 06/02/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/17/2008 DATE ACCEPTED

OAK BROOK IL 60523     630 368 0920 DATE NOTICE TO PROCEED 07/07/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,130,643.27 PARTICIPATING $ $ 84,168.96

AWARD PROJECT AMT: 908,005.02 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,450.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.83

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

21.67%

885,589.37

84,168.96

84,168.96

81,718.89

$

$

$

$

245,053.90

0.00

245,053.90

0.00

245,053.90

-6,901.62

0.00

238,152.28

0.00

AMOUNT DUE 238,152.28 81,718.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 81,718.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

24.5
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PCN: 16495-BID    ESTIMATE RUN 09/16/2008

PROJECT: SHE 0761-195                  ESTIMATE NO: 0002 08:24:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 220.000 200.000

EACH 20.000 135.00

6.75000 220.000 1,485.00

202-00090  
 

0010 CLEAN CULVERT 30.000 13.000

EACH 0.000 0.00

1,800.00000 13.000 23,400.00

202-04002  
 

0015 *BLADING 150.000 17.000

HOUR 12.000 1,740.00

145.00000 29.000 4,205.00

203-01500  
 

0020 *POTHOLING 15.000 0.000

HOUR 0.000 0.00

160.00000 0.000 0.00

203-01597  
 

0025 *TOPSOIL 1,529.000 597.000

CY  708.000 21,240.00

30.00000 1,305.000 39,150.00

207-00205  
 

0030 *SILT BERM 1,066.000 132.000

LF  708.000 8,049.96

11.37000 840.000 9,550.80

208-00004  
 

0035 CONCRETE WASHOUT STRUCTURE 5.000 2.000

EACH 0.000 0.00

895.00000 2.000 1,790.00

208-00045  
 

0040 STORM DRAIN INLET PROTECTION 39.000 32.000

EACH 5.000 800.00

160.00000 37.000 5,920.00

208-00050  
 

0045 *STABILIZED CONSTRUCTION ENTRANCE 6.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00070  
 

0050 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.100

L S 0.150 450.00

3,000.00000 0.250 750.00

208-00100  
 

0055 *EROSION CONTROL SUPERVISOR 120.000 18.500

HOUR 12.000 1,020.00

85.00000 30.500 2,592.50

208-00205  
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PCN: 16495-BID    ESTIMATE RUN 09/16/2008

PROJECT: SHE 0761-195                  ESTIMATE NO: 0002 08:24:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET DELINEATOR 150.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

210-00090  
 

0065 *SEEDING (NATIVE) 5.590 0.000

ACRE 0.000 0.00

550.00000 0.000 0.00

212-00006  
 

0070 *SOIL CONDITIONING 5.590 0.000

ACRE 0.000 0.00

3,500.00000 0.000 0.00

212-00032  
 

0075 *MULCHING (WEED FREE) 5.590 0.000

ACRE 0.000 0.00

425.00000 0.000 0.00

213-00003  
 

0080 *MULCH TACKIFIER 1,690.000 0.000

LB  0.000 0.00

2.20000 0.000 0.00

213-00061  
 

0085 *SOIL BINDER 4.000 0.000

ACRE 0.000 0.00

825.00000 0.000 0.00

213-00100  
 

0090 *SOIL RETENTION BLANKET (STRAW/COCONUT) 444.000 51.000

SY  275.000 440.00

1.60000 326.000 521.60

216-00041  
 

0095 *HERBICIDE TREATMENT 2.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

217-00020  
 

0100 *CONCRETE PAVEMENT (6 INCH) 140.000 140.000

SY  0.000 0.00

155.00000 140.000 21,700.00

412-00600  
 

0105 CONCRETE CLASS D 42.000 0.000

CY  0.000 0.00

840.00000 0.000 0.00

601-03000  
 

0110 TENSIONED CABLE BARRIER 33,226.000 0.000

LF  0.000 0.00

11.70000 0.000 0.00

606-20010  
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PCN: 16495-BID    ESTIMATE RUN 09/16/2008

PROJECT: SHE 0761-195                  ESTIMATE NO: 0002 08:24:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 END ANCHORAGE (TENSIONED CABLE BARRIER) 14.000 0.000

EACH 0.000 0.00

2,480.00000 0.000 0.00

606-21010  
 

0120 *PLACE ASPHALT MILLINGS 15,000.000 5,375.000

SY  6,374.000 38,244.00

6.00000 11,749.000 70,494.00

608-01550  
 

0125 DELINEATOR (TYPE I) 40.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00001  
 

0130 DELINEATOR (TYPE II) 125.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00002  
 

0135 DELINEATOR (TYPE III) 10.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00003  
 

0140 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.300 4,500.00

15,000.00000 0.300 4,500.00

625-00000  
 

0145 *MOBILIZATION 1.000 0.500

L S 0.100 2,500.00

25,000.00000 0.600 15,000.00

626-00000  
 

0150 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.100 500.00

5,000.00000 0.500 2,500.00

626-01000  
 

0155 UNIFORMED TRAFFIC CONTROL 300.000 0.000

HOUR 0.000 0.00

65.00000 0.000 0.00

630-00003  
 

0160 TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

630-00004  
 

0165 TRAFFIC CONTROL INSPECTION 30.000 4.000

DAY 6.000 510.00

85.00000 10.000 850.00

630-00007  
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PCN: 16495-BID    ESTIMATE RUN 09/16/2008

PROJECT: SHE 0761-195                  ESTIMATE NO: 0002 08:24:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 TRAFFIC CONTROL MANAGEMENT 60.000 17.000

DAY 8.000 4,040.00

505.00000 25.000 12,625.00

630-00012  
 

0175 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 35.000 16.500

EACH 0.000 0.00

40.00000 16.500 660.00

630-80341  
 

0180 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 13.000

EACH 0.000 0.00

40.00000 13.000 520.00

630-80342  
 

0185 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 7.500

EACH 0.000 0.00

40.00000 7.500 300.00

630-80343  
 

0190 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 20.000

SF  0.000 0.00

12.00000 20.000 240.00

630-80344  
 

0195 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

630-80355  
 

0200 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

630-80358  
 

0205 DRUM CHANNELIZING DEVICE 200.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

630-80360  
 

0210 TRAFFIC CONE 700.000 225.000

EACH 0.000 0.00

4.00000 225.000 900.00

630-80380  
 

0215 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

630-85040  
 

0220 F/A ANTICIPATED CMO 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
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PCN: 16495-BID    ESTIMATE RUN 09/16/2008

PROJECT: SHE 0761-195                  ESTIMATE NO: 0002 08:24:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0230 F/A FUEL COST ADJUSTMENT 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0235 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0240 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0245 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0250 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

CAT 0200 $84,168.96 233,653.90CURRENT AMT 1,119,243.27 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0255 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,400.00000 1.000 9,400.00

620-00002  
 

0260 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 11,400.00CURRENT AMT 11,400.00 $$

PROJECT TOTAL 84,168.96 $ 245,053.90CURRENT AMT 1,130,643.27 $$


